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• 10 ««_.»«*__*. Denver, Colorado Task Order # 0001US Army Corps
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Original T.O. Cost $ 3,056,170.00

Modifications: (1) $ 1,606,373.24
Current T.O. Cost $ 4,662,543.24

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 96,198.15
Total Fee: ~$ 279,218.15

Current T.O.Funds: $ 4,383,325.09

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 4,383,325.09
Site Costs to date: $ 1,965,746.58
Site Funds Available: L$ 2,417,578.51 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T,O. #1: (Fee Excluded)
Indirect Costs: 19% $ 377,462.96
Direct Costs: 81% $ 1,588,283.74

$ 1,965,746.70
This week:
Indirect Costs: 16% $ 19,858.31
Direct Costs: 84% $ 106,199.50

~$ 126,057.81

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 3,375.22
Direct Costs: $ 14,392.57

$ 17,767.78

** Excludes Fee, Fixed Price Subs
Site Funds Avaiable Until: | 1/31/2005 |
Target Completion, Field Ops 1 1 Mar 05 (230 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04

•̂̂ k • m •BB& n 0 ̂ f

Completion: 25-Mar-05 PUBLIC

#14 f

Costs Thru:

9/17/2004

%
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Budget Summary:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement

Original Budget Current Budget This Week Cost to Date

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74

$
$ 2,908.42
$ 11,355.53
$ 5,594.36

$
$

$ 59.24
$ 41,574.23
$ 204,476.09
$ 128,080.16
$ 3,273.24
$

$ 7,124.26
$ 59,901.73
$ 285,069.22
$ 526,686.80
$ 10,320.38
$ 473,788.10
$ 187,376.40
$ 11,710.80
$ 82,562.70
$
$ 101,750.90
$ 59,901.70
$ 9,152.30
$ 3,339.70
$ 64,946.60
$ 1,261.75
$ 143,122.20
$ 352,447.30

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$ 143,122.20
$ 352,447.30

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 279,218.15
$ 4,662,543.24

$
$ 49.30
$ 17,429.31
$ 10,647.55
$ (277.99)
$ 35,843.53
$ 19,304.10
$ 577.07
$ 3,193.15
$ 13,395.43
$ 305.39
$ 2,878.75
$
$ 329.94
$ 2,523.97

$

$
$
$ (0.05)

$
$ 126,057.76

$ 1,279.06
$ 55,219.07
$ 313,388.20
$ 172,198.35
$ 7,591.45
$ 622,443.96
$ 210,620.38
$ 17,736.59
$ 77,750.73
$ 28,754.04
$ 13,556.59
$ 18,797.04
$
$ 9,755.72
$ 38,758.17
$ 434.39
$
$
$ (0.12)
$ 183,020.00
$ 2,148,766.58
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US Army Corps
of Engineers*

VB/l-70 Super-fund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Ofdet

Rapid Response/Project Resources Inc.

Weekly Cost Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: 25-Mar-05

#14

Costs Thru:

9/17/2004

Page 2 of 5

| Thru 9/10/20041$ 1,065,438.631$ 122.587.53 | $ 229,865.84 | $ 303,362.99 | $ 117,192.37 | $ 1.241.47 | $ 183.020.00 |$ 2,022.708.83

Date
9/11/2004
9/12/2004
9/13/2004
9/14/2004
9/15/2004
9/16/2004
9/17/2004

This Week
To Date

Labor
$ 670.84
$
$ 13,608.35
$ 11,630.49
$ 10,762.29
$ 11.676.75
$ 14,628.44
$ 62,977.16
$ 1,128,415.79

Per Diem
$ 60.23
$ 421.58
$ 889.41
$ 1,104.03
$ 1,116.90
$ 988.24
$ 1,013.97
$ 5,594.36
$ 128.181.89

Equipment
$ 2,500.90
$
$ 273.39
$ 2,500.90
$ 2,500.90
$ 2,500.90
$ 2,500.90
$ 12,777.89
$ 242,643.73

Material
$ 159.87

$
$ 3,383.34
$ 5,295.28
$ 3,940.61
$ 1,173.46
$ 3,705.26
$ 17,657.82
$ 321,020.81

Subcontracts
$ 7.12

$
$ 6.84
$ 13,970.68
$ 11,765.57
$ 6.84
$ 1,293.47
$ 27,050.52
$ 144,242.89

Analytical
$
$
$
$
$
$
$
$
$ 1,241.47

Fee
$
$
$
$

$
$
$
$
$ 183,020.00

Daily Total
$ 3,398.96
$ 421.58
$ 18,161.33
$ 34,501.38
$ 30,086.27
$ 16,346.19
$ 23,142.04
$ 126,057.75
$2,148,766.58

Total Phase II
$ 2,026,107.79
$ 2,026,529.37
$ 2,044,690.70
$ 2,079,192.08
$ 2.109,278.35
$ 2,125,624.54
$ 2,148,766.58

21%

14%

Weekly Cost by Category

51%

10%

Cost to Date by Category

12% 58%

VB/l-70 Superfund Site

$250,000
$200,000
$150,000
$100,000
$50,000

$-

Week Ending CZD Weekly Costs
(Excludes Fee)

—6 per. Mov. Avg.
(Weekly Costs
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US Army Corps
of Engineers*

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Coord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals:
Fee

VB/l-70 Superfund Site

Phase II Rapid IV, 8A
Denver, Colorado Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Bi

To Date M 16 Sites)
Total Cost | Cost/Property

This Week
Total Cost Cost/Property

$ 59.24
$ 41,574.23
$ 204,476.09
$ 128,080.16
$ 3,273.24
$
$ 377,462.96

$ 0.51
$ 358.40
$ 1,762.72
$ 1,104.14
$ 28.22
$
$ 3,253.99

$
$ 2,908.42
$ 11,355.53
$ 5,594.36
$
$
$ 19,858.31

$
$ 415.49
$ 1,622.22
$ 799.19
$
$
$ 2,836.90

$ 1,279.06
$ 55,219.07
$ 313,388.20
$ 172,198.35
$ 7,591.45
$ 622,443.96
$ 210,620.38
$ 17,736.59
$ 77,750.73
$ 28,754.04
$ 13,556.59
$ 18,797.04
$
$ 9,755.72
$ 38,758.17
$ 434.39
$ 1,588,283.74

$ 11.03
$ 476.03
$ 2,701.62
$ 1,484.47
$ 65.44
$ 5,365.90
$ 1,815.69
$ 152.90
$ 670.26
$ 247.88
$ 116.87
$ 162.04
$
$ 84.10
$ 334.12
$ 3.74
$ 13,692.10

$
$ 49.30
$ 17,429.31
$ 10,647.55
$ (277.99)
$ 35,843.53
$ 19,304.10
$ 577.07
$ 3,193.15
$ 13,395.43
$ 305.39
$ 2,878.75
$
$ 329.94
$ 2,523.97
$
$ 106,199.50

$
$ 7.04
$ 2,489.90
$ 1,521.08
$ (39.71)
$ 5,120.50
$ 2,757.73
$ 82.44
$ 456.16
$ 1,913.63
$ 43.63
$ 411.25
$
$ 47.13
$ 360.57
$
$ 15,171.36

$ 1,965,746.70 $ 16,946.09 $ 126,057.81 $ 18,008.26
$ 247,647.20 $ 1,076.73 $ - $ 1,076.73

idget Summary #14

Completed To Date Costs Thru:

116 9/17/2004
Completed This week

7 I
Page 3 of 5

$ 2,213,393.90 $ 18,022.82 $ 126,057.81 $ 19,084.99

* Per Site averages do not include Lead based paint tasks.

** Fee Prorated between Soil Removal and Lead Based Paint Tasks.
*** Soil Removal Fee Prorated across 230 Anticipated Sites



VB/l-70 Superfund Site

Phase II
Denver, Colorado

Rapid IV, 8A

Task Order # 0001
US Army Corps
Of Engineers* Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract #

Award Date
Start Date:
Completion:

W9128F-04-D-0029

10-Jun-04
16-Jun-04

25-Mar-05

#14

Costs Thru:

9/17/2004

Page 4 of 5

Lead Based Paint
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Current Budget
$
$ 143,122.20
$ 352,447.30

Cost To Date
$
$

$

Fee:

$ 495,569.50 $

$ 31,570.95 $ 31,570.95

Completed Sites (Overall)

2003
2004
Total

Task Order #14
133
33
166

Cross-Over
0
80
80

Task Order #01
0

116
116

Total To Date
133
229
362

[Avg SF/Site 3,243 3,948 4,282 3.750 I

* [AvgCost/Site |$ 18,050.57 | $ 16.429.07 | $ 16.946.09]$ 17,338.30

* |Avg Cost/SF | $ 5.50 | $ 4.16 $ 3.96 | $ 4.62
* Excludes Fee

Completed Sites This Week:

1
2
3
4
5
6
7
8
9

10
11
12
13
14

Lead/Arsenic Soil Sites
3516 Saint Paul
5040 Adams St
4990 Adams St (SjiSub)
3639 Fillmore St
3201 Fillmore St (SpSub)̂
4955 Adams St
3220 Fillmore St (SpSub)

SF/Site
2,935
5,664
4,835
2,705
5,334
4,448
3,024

Total SF This week

Total SF Task Order #1
Total SF 2004
Total SF All Contracts (3)

VB/l-70 Avg Cost/Site

$18,500
(118,250

18,000 n- fl̂
5117,750
S17.500
S17.250
$17,000

o>

Week Ending

i i Avg Cost/Site
(Excludes Fee)

—4 per. Mov. Avg.
(Ava Cost/Site

28,945

496,681
908,503

1,357,477

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Mod #001 Executed, 75 Addl Sites, Task Order Scope now at 230 Sites.
2) Adjusted field ops completion date to 11 Mar 05 to reflect Mod #001.
3) Anticipate Winter Shutdown (Field ops only), 15 Dec 04 thru 6 Feb 05.
4) Adjusted Current Budget to reflect Mod #001.
5) Anticipate Lead Based Paint (LBP) assessments to continue thru Winter Shutdown



IfWll VB/l-70 Superfund Site

[fcj^jj Phase II Rapid IV, 8A
"̂™"̂ ~"̂  Denver, Colorado Task Order # 0001

US Army Corps
Off Engineers* Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Pro] Close-Out
Total Indirect Costs:
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
LBP Assesment
LBP Abatement
Total Direct Costs:

Fee
Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 25-Mar-05

Dly Burn Rate
4 Week Avg

#14

Costs Thru:

9/17/2004

Page 5 of 5

Duration Est to Compl Variance

$ 2,559.24
$ 63,806.90
$ 440,433.38
$ 240,668.32
$ 16,647.43
$ 14,143.74
$ 778,259.01

$ 59.24
$ 41,574.23
$ 204,476.09
$ 128,080.16
$ 3,273.24
$
$ 377,462.96

$ 2,500.00
$ 22,232.67
$ 235,957.29
$ 112,588.16
$ 13,374.19
$ 14,143.74
$ 400,796.05

$
$ 380.35
$ 1,934.09
$ 1,060.78
$
$
$ 3,375.22

LS

128
128
128

LS
LS

$ 2,500.00
$ 48,684.21
$ 247,563.29
$ 135,780.16
$ 13,374.19
$ 14,143.74
$ 462,045.59

$
$ (26,451.54)
$ (11,606.00)
$ (23,192.00)

$
$
$ (61,249.54)

$ 7,124.26
$ 95,603.98
$ 603,776.40
$ 324,396.70
$ 15,228.38
$ 1,202,887.90
$ 401,240.76
$ 35,473.18
$ 141,501.46
$ 75,000.00
$ 24,247.10
$ 69,875.71
$ 9,152.30
$ 21,502.72
$ 74,985.73
$ 7,500.00
$ 143,122.20
$ 352,447.30
$ 3,605,066.08

$ 1,279.06
$ 55,219.07
$ 313,388.20
$ 172,198.35
$ 7,591.45
$ 622,443.96
$ 210,620.38
$ 17,736.59
$ 77,750.73
$ 28,754.04
$ 13,556.59
$ 18,797.04
$
$ 9,755.72
$ 38,758.17
$ 434.39
$

$
$ 1,588,283.74

$ 5,845.20
$ 40,384.91
$ 290,388.20
$ 152,198.35
$ 7,636.93
$ 580,443.94
$ 190,620.38
$ 17,736.59
$ 63,750.73
$ 46,245.96
$ 10,690.51
$ 51,078.67
$ 9,152.30
$ 11,747.00
$ 36,227.56
$ 7,065.61
$ 143,122.20
$ 352,447.30
$2,016,782.34

$
$ 50.21
$ 2,970.39
$ 1,514.91
$ 0.39
$ 5,284.02
$ 2,069.28
$ 219.74
$ 705.09
$ 618.99
$ 83.52
$ 356.21
$
$ 50.07
$ 469.75
$

$
$
$ 14,392.57

LS
LS
128
128
LS
128
128
128
128
LS
128
174
N/A
LS
128
LS

LS
LS

$ 5,845.20
$ 40,384.91
$ 380,209.92
$ 193,908.34
$ 7,636.93
$ 676,354.33
$ 264,867.61
$ 28,127.13
$ 90,251.84
$ 46,245.96
$ 10,690.51
$ 51,078.67
$ 9,152.30
$ 13,750.00
$ 60,128.14
$ 7,065.61
$ 143,122.20
$ 352,447.30
$ 2,381,266.91

$
$ (0.00)
$ (89,821.72)
$ (41,709.99)
$ (0.00)
$ (95,910.39)
$ (74,247.23)
$ (10,390.54)
$ (26,501.11)
$
$ (0.00)
$ 0.00
$
$ (2,003.00)
$ (23,900.58)

$
$
$
$ (364,484.57)

$ 279,218.15
$ 4,662,543.24

$ 183,020.00
$ 2,148,766.70

$ 96,198.15
$2,513,776.54 $ 17,767.78

$ 96,198.15
$ 2,939,510.65

$ 0.00
$ (425,734.11)



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 9/17/2004

003 Mob/Crew Rotation 2,908.42 2,908.42

004 Site Admin/lndirects 11,355.52 8,909.33 2,203.98 200.88 41.34

005 Lodging/Per Diem 5.594.36 $ 5,594.36

010 Site Coord. 49.28 49.28

011 Removal 17.429.31 13,535.81 3.767.90 125.61

012 T&D 10,647.58 8,441.73 2.205.82

013 Sampling Analysis (278.00) $ (289.01) 11.02

014 Backfill 35,843.54 $ 21,871.54 2,970.57 11,001.43

015 Sod & Seed 19.304.09 3,598.77 867.68 873.81 13,963.83

016 Garden & Flowers 577.07 577.07

017 Rock and Mulch 3,193.15 510.65 382.76 2,299.74

018 Post Const. Maint. 305.40 261.10 44.29

019 Site Coord Follow-up 2,878.76 2,878.76

021 Community Air Mon. 329.92 329.92

022 FOG & Supplies 2,523.98 2.523.98

027 Sprinkler System 13,395.42 350.07 13,045.35

Totals $ 126.057.76 $ 62,977.16 $ 5.594.36 $ 12,777.91 $ 17,657.82 $ 27,050.52 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, September 17,2004

-V - s*tt ^'k ^ ĵJsO-sisSl
001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

006 Home Office

009 Site Set-uo/Maint.

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const. Maint.

019 Site Coord Follow-up

021 Community Air Won.

022 FOGS Supplies

023 ASARCO Support

027 Sprinkler System

100 Fee

$ 59.24

$ 41,574.23

$ 204.476.06

$ 128.080.08

$ 3.273.24

$ 1,279.07

$ 55,219.05

$ 313.388.16

$ 172,196.40

$ 7.591.43

$ 622,444.00

$ 210,620.32

$ 17,736.59

$ 77,750.72

$ 13,556.59

$ 18,797.05

$ 9.756.75

$ 38,758.18

$ 434.39

$ 28,754.02

$ 183,020.00

$ 59.24

$ 23,208.63

$ 149,719.82

$ 3,273.24

$ 1,233.07

$ 50,633.03

$ 251,687.39

$ 125.276.90

$

$ 401 .064.82

$ 74,798.44

$ 15.314.66

$ 10,821.53

$ 18,660.30

$ 434.39

$ 2.232.28

$ 101.84

$ 128,080.08

$ 37.914.63

$ 3,452.33

$ 58,561.34

$ 42.972.92

$ 73,106.80

$ 17,031.78

$ 5,388.93

$ 4,215.05

$

$ 18,365.59

$ 16,601.25

$ 46.00

$ 1,133.70

$ 3,139.43

$ 1 ,400.02

$ 148,272.37

$ 16,318.54

$ 17,738.59

$ 56,931.10

$ 1,760.51

$ 136.75

$ 38,758.18

$ 420.74

$ 138.52

$ 3,948.57

$ 4,949.95

$ 102.473.55

$ 116.03

$ 974.55

$ 5,540.70

$ 26,101.00

$ 1,241.46

$ 0.00

•1

t
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$ 183,020.00

Totals $ 2,148,766.57 $1,128,415.75 $128,181.92 $ 242,643.79 $ 321,020.79 $144,242.86 $ 1,241.46 $ $ 183,020.00



9/18/2004
9:58 AM

Project Variance Report

VB - 1/70 Phase m

Friday, September 17, 2004

Construction Work Plans 59.24 1.0% 5.884.76 5,924.00 64.28 1.1%
003 Moblllzatlon/Crew Rotation 56.926.90 56.S26.90
004 SBe Administration and Indlrects 4.00 217.389.74 217,389.74 204,478.08
005 Lodging & Per Diem 4.00 MTH 181.719.63 181.719.63 128,080.08 70.6% 45,342.80 53,323.13 181.403.21 (316.42) •0.2%
006 Home Office Support MTH 16.647.43 16.647.43 3.273.24 19.7% 13X3.00

6.428.74 6.428.74 6.428.74 6.428.74 0.0%

008 Proled Ctose-Oul 7.715.00 7.715.00 7,715.00
009 Site Set-up/Maintenance 16.00 WK 7,124.26 7.124.28 JL279.07 18.1% 441.70 5J88.04 7,067.11 (57.15' -0.8%
010 Site Coordination 155.00 _ 59.901.73 59.901.73 55,219.05 386.75 4.73S.75 59.954.81 0.1%
011 Removal Impacted 534.750.00 SF 285,069.22
012 T&O of Impacted Soils 8.400.00 TON 219.758.20 219.756.20 172J98.40 78.4% 26.15 47.446.56 219,644.96 (111.24 -0.1%
013 Sampling & Analysis 24.800.00 TON 10.320.38 10,320.38 7,591.43 72.9% 0.42 10,414.16 93.78 0.9%

014 Restoration S34.75Q.OQ SF 473,788.10 622.444.00 S 198.655.00 46.9%
187.378.40 210.620.32 23.243.82 12.4%

016 Garden & Flower Bed 155.00 EACH 11,710.80 17,736.59 6.025.79 51.5%
017 Rock. Mulch. & Mtec 155.00 EACH 82,562.70 82.562.70 77.750.72 94.3% 531.85 4,698.90 62.449.62 (113.06! -0.1%
018 Post Construction Maintenance 534.750.00 SF 101.750.90 101,750.90 13,556.59 13.3% 0.19 88.089.37 101,645.96 (104.94 -0.1%

Site Coordination Follow-up 155.00 59.901.70 59.901.70 18.797.06 31.3% 387.18 41,228.86 60.025.92 124.22 0.2%
020 Sfle Teardown & Demobilization 1.00 LS 9.152.30 9.152.30 0.0% 9.152.30 9.152.30 9.152.30 0.0%

021 Comunlty Air Monitoring 4.00 MTH 3.339.70 3,339.70 9,755.75 100.0% 2.415.17 9.755.75 6,416.05
022 Fuel. Oil. Mfec Field Supplies 96.00 DAY 64.946.60 64.946.60 38,758.16 59.6% 677.53 26,277.32 65.035.51 88.91 0.1%

023 Asarco Support 1.00 LS 1.261.00 1.261.00 434.39 34.4% 1.262.70 828.33 1.262.72 1.72 0.1%
024 T8.D to Landfill 2.600.00 TON 306.930.60 306.930.60 109.62 306.930.40 306.930.40 (0.20 0.0%

025 Lead Base Paint Assesment 450.00 EACH 143.122.20 143.122.20 0.0% 318.05 143.122.05 143.122.05 (0.15! 0.0%

026 Lead Base Paint Abatement 100.00 EACH 352,447.30 352,447.30 0.0% 3,524.47 352.447.30 352.447.30 0.0%

027 Sprinkler System 1.00 LS 50.000.00 28.754.02 57.6% 49.93Z11 21.171.22 49.925.24 (74.76! -0.1%
Fee 1.00 183.020.00 183.020.00 183.020.00 100.0% 183.020.00 183.020.00 0.0%

Totals 1.00 LS $ 3,056,169.25 $ 3,056,169.25 $ 2,148,766.57 70.3% $ 389,039.52 $ 1,170,076.31 $ 3,318,842.87 $262,673.62 8.6%

Iof4


